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PROJECT NO. 52667 

Progress Filing on Compliance of 

Deep East Electric Cooperative, Inc. Updating its 

House Bill 4150 and PURA § 38.004(b) Compliance Report 

January 3,2023 

Public Utility Commission Central Records 
Attn: Filing Clerk 
P.O. Box 13326 
Austin, TX 78711-3326 

RE: Project 52667Filing related to Compliance Progress for Deep East Texas Electric Cooperative, Inc. 

Deep East Texas Electric Cooperative Inc. (DETEC) files this progress report to comply with a letter dated 
March 4th, 2022. This is an update concerning compliance efforts of any non-compliant distribution lines 
applicable tothe requirements of HB 4150. 

DETEC is continuing to collect data for any non-compliant distribution lines in order to design, acquire 
materials, and complete construction as expeditiously as possible. DETEC is also working with the 
Sabine River Authority (SRA) for permitting at locations where it will be required in install underground 
conductor on or under SRA property. DETEC is working with property owners to obtain easements to re-
route certain lines where terrain or design complexities may result in excessive cost and construction 
delays. 

Please find the attached table show current statuses. 



Exhibit B 

Reference # Line Section Name of Lake County Date Verified Compliance Date Actions 

Shelby, Sabine, Toledo 1 OH71217251 Toledo Bend 12/5/2021 End of Ql 2022 Retire Spans in Violation 
Newton 

Increase pole heights to 
Shelby, Sabine, become compliant with Toledo 2 OH48724651 Toledo Bend 12/5/2021 End of Q3 2022 Newton NESC Table 232-1, 6 OR 

Burv Conductor 
Increase pole heights to 

Shelby, Sabine, become compliant with Toledo 3 OH48799901 Toledo Bend 12/5/2021 End of Q2 2023 Newton NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
Shelby, Sabine, become compliant with Toledo 4 OH48700931 Toledo Bend 12/5/2021 End of Q4 2022 Newton NESC Table 232-1, 6 OR 

Bury Conductor 

Increase pole heights to 
Shelby, Sabine, become compliant with Toledo 5 OH48700951 Toledo Bend 12/5/2021 End of Q4 2022 Newton NESC Table 232-1, 6 OR 

Bury Conductor 

Increase pole heights to 
Shelby, Sabine, become compliant with Toledo 6 OH48700941 Toledo Bend 12/5/2021 End of Q3 2022 Newton NESC Table 232-1, 6 OR 

Bury Conductor 

Increase pole heights to 
Shelby, Sabine, become compliant with Toledo 7 OH48700942 Toledo Bend 12/5/2021 End of Q3 2022 Newton NESC Table 232-1, 6 OR 

Bury Conductor 

Current Status 

Completed 

See Notes 

Data collection in progress 

Installed 1968, Prior to Sail boat 
clearance in NESC. In compliance 
with regulations at the time the was 
constructed. DETEC plans to bring 
line into compliance with current 
NESC by the end of the 2022. 

Installed 1968, Prior to Sail boat 
clearance in NESC. In compliance 
with regulations at the time the was 
constructed. DETEC plans to bring 
line into compliance with current 
NESC by the end of the 2022. 

Completed 

Completed 

Notes 

Estimated 2 poles to be retired. 

Determined not to be sailboat accessible 

Estimated 3-4 poles to be replaced. 

Estimated 2 poles to be repalced or bore 
under lake, install underground cable and 
retire overhead portion crossing lake. 

Estimated 3 poles to be repalced or bore 
under lake, install underground cable and 
retire overhead portion crossing lake. 

Estimated 2 poles to be replaced. 

Estimated 2 poles to be replaced. 

Estimated 2 poles to be repalced or bore Shelby, Sabine, Bore and replace overhead Toledo 8 OH71268573 Toledo Bend 12/5/2021 End of Q2 2023 Data collection in progress under lake, install underground cable and Newton with underground retire overhead portion crossing lake. 



Toledo 9 OH481310371 Toledo Bend Shelby, Sabine, 12/5/2021 
Newton 

Toledo 10 OH481421632 Toledo Bend Shelby, Sabine, 12/5/2021 Newton 

Toledo 11 OH481340191 Toledo Bend Shelby, Sabine, 12/5/2021 
Newton 

Toledo 12 OH481390211 Toledo Bend Shelby, Sabine, 12/5/2021 Newton 

Toledo 13 OH481930361 Toledo Bend Shelby, Sabine, 12/5/2021 
Newton 

Toledo 14 OH481929741 Toledo Bend Shelby, Sabine, 12/5/2021 Newton 

Toledo 15 OH481929951 Toledo Bend Shelby, Sabine, 12/5/2021 
Newton 

Toledo 16 OH482072401 Toledo Bend Shelby, Sabine, 12/5/2021 Newton 

Toledo 17 OH482082171 Toledo Bend Shelby, Sabine, 12/5/2021 
Newton 

Toledo 18 OH71368835 Toledo Bend Shelby, Sabine, 12/5/2021 Newton 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Completed Estimated 2 poles to be replaced. 

Data collection in progress Estimated 2 poles to be replaced. 

Design work completed. Issued for 
construction. Must wait for terrain Estimated 4 poles to be replaced. 
to dry up. 

Data collection in progress. Re-
route of 1/2 mile of overhead lines Estimated 7 poles to be replaced. 
needed. 

Completed Estimated 3 poles to be replaced. 

Data collection in progress Estimated 7 poles to be replaced. 

Completed Estimated 2 poles to be replaced. 

Completed Estimated 2 poles to be replaced. 

Data collection in progress Estimated 3 poles to be replaced. 

Completed Retired line and poles 



Toledo 19 OH71347351 Toledo Bend Shelby, Sabine, 
Newton 

12/5/2021 End of Ql 2023 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Data collection in progress, 
Negotiating with property owner for Estimated 2 poles to be replaced. 
ROW to reroute. 

Toledo 20 OH482084371 Toledo Bend Shelby, Sabine, 12/5/2021 End of Ql 2022 Newton 
Retire line over lake and 
changed feed of existing line. Completed as of 3/1/2022 

Increase pole heights to 
Shelby, Sabine, become compliant with Design Complete; Work Order Toledo 21 OH71376998 Toledo Bend 12/5/2021 End of Ql 2023 Estimated 2 poles to be replaced. Newton NESC Table 232-1, 6 OR Issued; Material Ordered 

Bury Conductor 

Increase pole heights to 
Shelby, Sabine, become compliant with Estimated 10 poles to be replaced. Toledo 22 OH482635441 Toledo Bend 12/5/2021 End of Q4 2023 Data collection in progress Newton NESC Table 232-1, 6 OR Verifying permitting with TxDOT. 

Bury Conductor 

Increase pole heights to Easement acquired to reroute line 
Shelby, Sabine, become compliant with and retire line over water. Estimated 2 poles to be replaced. Possible Toledo 23 OH482674222 Toledo Bend 12/5/2021 End of Ql 2023 

Newton NESC Table 232-1, 6 OR Scheduling contractor to bore new to retire and re-feed. 
Bury Conductor section of line. 

Toledo 24 

Toledo 25 

Toledo 26 

Toledo 27 

Toledo 28 

0H482674771 

OH48268491 

OH48268522 

0H482677111 

0H482677691 

Toledo Bend 

Toledo Bend 

Toledo Bend 

Toledo Bend 

Toledo Bend 

Shelby, Sabine, 
Newton 

Shelby, Sabine, 
Newton 

Shelby, Sabine, 
Newton 

Shelby, Sabine, 
Newton 

Shelby, Sabine, 
Newton 

12/5/2021 

12/5/2021 

12/5/2021 

12/5/2021 

12/5/2021 

End of Q3 2022 

End of Q3 2023 

End of Q3 2023 

End of Q3 2023 

End of Q2 2023 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Data collection in progress 

Data collection in progress 

Data collection in progress 

Data collection in progress 

Data collection in progress 

Estimated 2 poles to be replaced. 

Estimated 2 poles to be replaced. 

Estimated 2 poles to be replaced. 

Estimated 3 poles to be replaced. 

Estimated 3 poles to be replaced. 



Toledo 29 OH482689512 Toledo Bend Shelby, Sabine, 12/5/2021 
Newton 

Toledo 30 OH482698791 Toledo Bend Shelby, Sabine, 12/5/2021 Newton 

Toledo 31 OH482698581 Toledo Bend Shelby, Sabine, 12/5/2021 
Newton 

Toledo 32 OH483219171 Toledo Bend Shelby, Sabine, 12/5/2021 Newton 

Toledo 33 OH48329961 Toledo Bend Shelby, Sabine, 12/5/2021 
Newton 

Toledo 34 OH483249191 Toledo Bend Shelby, Sabine, 12/5/2021 Newton 

Toledo 35 OH71285995 Toledo Bend Shelby, Sabine, 12/5/2021 
Newton 

Toledo 36 OH483278831 Toledo Bend Shelby, Sabine, 12/5/2021 Newton 

Toledo 37 OH483296811 Toledo Bend Shelby, Sabine, 12/5/2021 
Newton 

Toledo 38 OH483296751 Toledo Bend Shelby, Sabine, 12/5/2021 Newton 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 
NESC Table 232-1, 6 OR 
Bury Conductor 

Data collection in progress 

Requires 1,800 - 2,000 ft bore 

Data collection in progress 

Data collection in progress 

Data collection in progress. No 
access to location. 

Completed 

Data collection in progress 

Design work complete. Special 
equipment needed to complete 
construction due to access and 
terrain. 

Completed as of 3/1/2022 

Completed as of 3/1/2022 

Estimated 2 poles to be replaced. 

Estimated 3 poles to be replaced with 
underground. 

Estimated 2 poles to be replaced. 

Estimated 2 poles to be replaced. 

Estimated 4 poles to be replaced. 

Estimated 2 poles to be replaced and 
adding 1 pole in-line. 

Estimated 4-6 poles to be replaced. 

Estimated 2 poles to be replaced and 
adding 1 pole in-line. 



Increase pole heights to 
Shelby, Sabine, become compliant with Toledo 39 OH483298731 Toledo Bend 12/5/2021 End of Q3 2023 Newton NESC Table 232-1, 6 OR 

Bury Conductor 

Increase pole heights to 
Shelby, Sabine, become compliant with Toledo 40 OH483298591 Toledo Bend 12/5/2021 End of Q3 2023 Newton NESC Table 232-1, 6 OR 

Bury Conductor 

Increase pole heights to 
Shelby, Sabine, become compliant with Toledo 41 OH483298591 Toledo Bend 12/5/2021 End of Q3 2023 Newton NESC Table 232-1, 6 OR 

Bury Conductor 

Increase pole heights to 
Shelby, Sabine, become compliant with Toledo 42 OH483299251 Toledo Bend 12/5/2021 End of Q3 2023 Newton NESC Table 232-1, 6 OR 

Bury Conductor 

Increase pole heights to 
Shelby, Sabine, become compliant with Toledo 43 OH48385981 Toledo Bend 12/5/2021 End of Ql 2022 

Newton NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with Shelby, Sabine, Toledo 44 OH483820532 Toledo Bend 12/5/2021 End of Q2 2023 NESC Table 232-1, 6 OR Newton Bury Conductor OR Retire 
line and re-feed 

Increase pole heights to 
Shelby, Sabine, become compliant with Toledo 45 OH483993251 Toledo Bend 12/5/2021 End of Ql 2023 

Newton NESC Table 232-1, 6 OR 
Bury Conductor 

Data collection in progress 

Data collection in progress 

Data collection in progress 

Data collection in progress 

Completed as of 3/1/2022 

Data collection in progress, 
Attempting to obtain easement from 
private landowner to re-route and 
retire line over lake. 

Design Complete; Work Order 
Issued; Material Ordered 

Estimated 4-6 poles to be replaced. 
Possible bore. 

Possible bore needed and re-route 1/2 mile 
of overhead lines and retire poles and wire. 

Possible bore needed and re-route 1/2 mile 
of overhead lines and retire poles and wire. 

Estimated 2 poles to be replaced. Possible 
bore needed and re-route 1/2 mile of 
overhead lines 

Estimated 2 poles to be replaced. 

Estimated 2 poles to be replaced. 


